
Office of the Attorney General 
Elizabeth Barrett-Anderson 
Attorney General of Guam 
Litigation Division 
590 S. Marine Corps Dr. 
Tamuning, Guam 96913 •USA 
(671) 475-3324 • (671) 472-2493 (Fax) 
www .guamag.org 

Attorneys for the Government of Guam 

RECEIVED 
OFFICE OF PUBLIC ACCOUNTABlLITY 

PRO UREMENT APPEALS 

DATE: I} 10 /t'S 

TIME: 3: ~ DAM o~ BY: A~ 

FILE NO OPA-PA: 15- 001 ___ __,____ __ _ 

THE OFFICE OF PUBLIC ACCOUNTABILITY 
HAGATNA, GUAM 

IN THE APPEAL OF: 

KORANDO CORPORATION, 

Appellant. 

and 
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) 
) 
) 
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) 

GUAM 
WORKS, 

DEPARTMENT OF PUBLIC ~ 
) 

Purchasing Agency ~ 

DOCKET NO. OPA-PA-15-009 

ERRATA TO 
DECLARATION OF MICHAEL 

LANNING AND SUBMISSION OF 
DECLARATION OF JOE PECHT 

This Errata references the Department of Public Works Motion for Summary Judgment 

filed on November 16, 2015 . 

Purchasing Agency hereby amends Exhibit B, Declaration of Michael Lanning, and 

submission of Exhibit C, Declaration Joe Pecht, in the above case mentioned. 
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Dated this 10th day of November, 201 . 

By: 

Assistant Attorney General 
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- EXHIBIT B 
Declaration of Michael Lanning 



DECLARATION OF MICHAEL LANNING OF PARSONS TRANS
PORTATION GROUP IN SUPPORT OF DPW's MOTION FOR 

SUMMARY JUDGMENT IN OPA-PA-15-009 

1. I am employed by Parsons Transportation Group ("PTG"), an Illinois corporation, 
authorized to conduct business on Guam, with offices for the practice of professional 
engineering and construction management services are located at the ITC Building, 590 
South Marine Corps Drive, Suite 403, Tamuning, Guam, 96913. I have been a licensed 
professional engineer for thirty-one (31) years and have worked on or overseen 
approximately seventy-five (75) road and transportation projects. I am a duly licensed 
engineer and a member in good standing with the Guam Professional Engineers 
Architects and Land Surveyors Board. 

2. I submit this Declaration to address Korando Corporation's ("Korando") post 
Bile/Pigua Bridge Reconstruction Project (the "Bile/Pigua Project") termination 
on the grounds that there was something improper with Jack Marlowe, Stanley 
Consultants, Inc. ("Stanley") revising, correcting and updating of the Bile/Pigua 
Project's the submittal log (the "Submittal Log"). 

3. While revising, correcting and updating the Submittal Log due to a change in submittal 
status is not a regular practice it is neither uncommon. There are any number of reasons 
for revising and updating the status of a submittal ranging from a subsequent review by 
another reviewer at a later time, additional information that was discovered which was 
not available at the time the submittal was originally reviewed, or subsequent reviews 
by third parties who may not accept or take exceptions to some particular item of a 
submittal. All of the forgoing would result in a change to the status of a submittal. 
Once the status of the submittal is changed, it is proper and necessary to also update 
the Submittal Log to accurately reflect the submittal's status. 

4. Based on my experience, there was nothing improper with Stanley's rev1smg, 
correcting and updating the Submittal Log to show the current status of submittals on 
the Bile/Pigua Project. 

I declare under penalty of perjury that the aforementioned is· true. 

Dated: November _j_, 2015 
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c 

· EXHIBIT C 
Declaration of Joe Pecht 



DECLARATION OF JOSEPH PECHT OF PARSONS TRANS
PORTATION GROUP IN SUPPORT OF DPW's MOTION FOR 

SUMMARY JUDGMENT IN OPA-PA-15-009 

1. I am employed by Parsons Transportation Group ("PTG"), an Illinois corporation, 
authorized to conduct business on Guam, with offices for the practice of professional 
engineering and construction management services are located at the ITC Building, 590 
South Marine Corps Drive, Suite 403, Tamuning, Guam, 96913. I have worked on or 
overseen approximately seventy-two (72) road and transportation projects. 

2. My responsibilities with PTG including serving in the role of Program Management 
support for the Department of Public Works on various projects including the 
Bile/Pigua Bridge Reconstruction Project (the "Bile/Pigua Project"). 

3. One of my responsibilities on the Bile/Pigua Project was coordinating with Korando 
Corporation ("Korando"), the project contractor, and Jack Marlowe, Chief 
Resident Project Representative of Stanley Consultants, Inc. ("Stanley"). One of 
my primary tasks was to attend weekly meetings with Korando and Stanley to review 
progress on the Bile/Pigua Project, outstanding issues, the status of submittals and 
required change orders ("CO"). 

4. During the weekly meetings the parties reviewed the submittal log (the "Submittal 
Log"), the Request for Information log, Invoice Tracking, construction progress status 
and other matters. 

5. The corrections and updating of the Submittal Log was known to both me (i.e., PTG) 
and Korando. Korando never voiced a concern over Stanley's corrections to the 
Submittal Log. I also didn't voice any concerns because the practice is not uncommon 
and I found the updates useful as the Submittal Log shows the current status of the 
construction project without having to re-review a number of documents. 

6. I didn't consider Korando's October 27, 2014 Alternate Phasing Plan (the 
"Alternate Phasing Plan") to be anything more than a Concept because the details, 
plans, and methods to perform the work were not fully submitted. Further, as Stanley 
and I (i.e. , PTG) advised Korando any number of times during the weekly meetings, as 
the Alternate Phasing Plan substantially deviated from the Bile/Pigua Contract 
requirements, it was obligated to submit a written change order ("CO") to DPW's 
Director for review and consideration. 

7. I am not aware of Korando having ever filed a formal CO for the Alternate Phasing 
Plan. 

I declare under penalty of perjury that the aforementioned is true. 

Dated: November I_, 2015 


