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KORANDO CORPORATION'S 
SUPPLEMENTAL RESPONSE TO DPW'S 
AGENCY STATEMENT AND 
SUPPLEMENTAL AGENCY REPORT 

Korando Corporation filed Korando Corporation's Response to DPW's Agency 

Statement and Supplemental Agency Report on October 16, 2015 ("Korando's Response"). 

Korando hereby supplements Korando's Response as follows. 

Section II.A of Korando's Response focuses on the argument that DPW's termination of 

Korando was pretextual and made in bad faith. See Korando's Response at 1-5. One of the 

stated basis for terminating Korando was that completion of the project "would exceed the 

completion date by more than one hundred and thirty two (132) days." See Agency Report at 2. 

Korando finally received additional information from DPW on 11119/2015 (Sunshine Act 

l 



request sent on 10/5/2015). Marked and attached as Exhibit A is a Time Extensions and Delays 

in DPW Projects 2010-2015 chart which summarizes the various DPW bridge and road projects 

funded by federal highway funds from 2010-2015. The average days of delays on the bridge 

projects was 363 days, and the average days of delays on all bridge and road projects was 422 

days. Notably, DPW did not terminate any of the contractors on the bridge projects even though 

some of the delays were in excess of 1400 days. 

To terminate Korando based on a 132 delay (without considering other aspects of delay 

-+------_......,.,.~ed £.ta.Rlgy-{-i}J2W..) , :S-WF0'fl~fttl-beeattSe-*:orantlo was entit~ 

delays, and could and would have finished the project on time. 

Dated: November 23, 2015 By: 
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EXHIBIT A Time Extensions and Delays in DPW Projects 2010-2015 

Revised Total Total Amt Paid for 
Original Length Length Extensions Total Delay Time Bridge 

Project No. Name NTP Length (Approved) (Actual) (ApproHd) (Actual) Original Cost Total Cost Extensions Project Completed . 
IGU-NH-0006(011) I I Masso River Bridge 

-·· •! : : : .............. 
0004(0 Rehab of Rt4 I 12/23/20 10 1450 1611 1611 J1 6 I JI 61 I $ 3,388,qoo.oo I $ 4,232,701.95 I $ - IY I Y 

Bridges over 
Talofofo and Togcha 
Rivers 

GU-NH-0002(107) ITaleyfak Spanish 13/13/2012 1270 1343 1405 173 1135 1$ 872,7So.oo I $ 828,956.22 I $ (60,2 17.2I ) IY IY 
I Bridge Restoration 

I 
GU-NH-0004(104) IYiig Bridge 11/24/2010 330 666 1767 336 1437 • 7,997 ·r ·()(} I • 7 .865,239.55 I • (132,364.4 5) IY IY 

Replacement (Phase 
2) 

GU-NH-0001(126) I Rt I Asan & Aguada 1/15/2014 300 300 290 0 -IO $ 1,097,0PO.OO I $ 894,344.30 I $ - IY I Y 
Bridges 
Rehabilitation 

GU-NH-0004(113) I Route 4 Agfayan 8/12/20 13 500 523 6 17 23 117 $ 4,658,5f 3.00 I $ 4,755,870.91 I $ - IY IY 
Bridge Replacement 

GQ-ER-0004(110) llnarajan North Leg 5/27/2014 365 PENDING PENDING PENDING PENDING $ l ,188,5 l 6.00 I PENDING I PENDING IY IN 
(As-Misa) Bridge 
Rehabilitation 

I 
GU-DAR-TIOl(OOI)IRoute 1/8 and Agana 10/4/20 11 784 PENDING PENDING PENDING PENDING $ 16,384~roo I PENDING I PENDING IY I N 

Bridges (449 days as 
of last CO 
log update) 

GU-NH-NBIS(007) IBile and Pigua I 1/5/2015 1450 !TERM !TERM !TERM !TERM $ 6,787 ,0 0.00 TERM TERM y IN 
Bridge Replacement 

GU-NH-0001(122) I Skate Park 12127/2009 1270 1411 1411 I 141 1141 I$ 538 ,8~2.oo I $ 562,923 .27 I $ 24,041.27 IN IY 
Barrier/Iglesia Circle 

GU-NH-0015(104) Route 15 Restoration 3/2 1/2014 480 480 738 0 258 $ 942,618.00 $ 488 ,566.80 $ - IN IY 

GU-NH-0002(104) Route 2 Culverts and 6/2/2011 200 282 261 82 6 1 $ 3,8I5 ,4Q1.00 $ 3,815 ,491.00 $ - IN IY 
Slide Repair (IMCO) 

GU-NH-006A(l02) I Route 6A (Murray I I/24/2011 1220 1372 1522 I 152 1300 I $ 312,2$.00 I $ 312,275.oo-r $ - IN IY 
Road) 

GU-NH-0001(124) I North Guam 8/24/2009 300 1042 1485 742 11 85 $ 796,6°10.oo I $ 985,296.67 I $ 261 ,918.66 IN IY 
Signalization 

GU-NH-0025(101) !Route 25 5/6/2010 340 854 854 514 514 $ 6,787,0T OO I$ 7,641 , 137.54 I $ 185,338.5 1 IN IY 
Reconstruction and 
Widening 

GU-NH00016(007) IRoute 16 GMF(Post 1/25/2010 300 777 777 477 477 $ I ,448,oop .oo I $ I ,443 ,366.83 I $ (29, 137.54) IN IY 
Office)/Guam Army 
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EXHIBIT A 

gmmm•su Name NTP • 0008(00 0 oute 8 Ono 60 
Intersection 

GU-NH -007A(OOI) Route 7 A Pavement 9/12/2011 270 
Rehabilitation 

GU-NH-004(0 I 0) Route 4 McDonalds 8/2412009 420 
to Route 10 

GU-NH-0017(102) !Route 17 11/8/2010 300 

I Rehabilitation & 
Widening 

GU-DAR-0011 (008)1 Route 11 and Traffic 9/28/2011 365 
Enforcement 
Screening Station 

GQ-ER-098(018) & Route 11 Shore 1/18/2010 240 
GU-TI-0011(001) Protection 
GU-NH-0004(012) Route 5 Widening 19124/2010 1270 

(Ylig Br to Pago 
Bay) 

GU-NH-004(013) I Route 4, Togcha to 
I !pan Beach Park 

12/24/20 14 190 

GU-NH-OOTP(002) ITiyan Parkway, 4/1/2014 365 
Phase I 

GU-NH-NBIS(007) !Route 1 Resurfacing 2/2/2015 120 
(Yigo and Asan-Piti) 

GU-NH-017( I 07) !Route 17 3/10/2014 365 
Rehabilitation & 
Widening 

GU-PAG-001 (004) JReplacementof 15/5/2014 1300 
Welded Steel 
Petroleum 
Distribution Pipeline 

GU-NH-0026(005) I Route 26/Route 25 16116/2014 1240 
Intersection 
Improvements 

GU-NH-002(104)B I Route 2 Culverts and I? I? 
Slide Repair 

GU-NH-0014(001) Route 14 Resurfacingl6122/2010 1270 

Average 
(Completed Bridge 
Projects): I I I 

Time Extensions and Delays in DPW Projects 2010-2015 

Revised Total 
Length Length 
(Approved) (Actual) 
BAO BAO 

464 1456 

1186 1168 

841 84 1 

582 582 

1191 1191 

11106 I I 106 

190 1202 

449 449 

120 277 

PENDING PENDING 

!PENDING !PENDING 

Total 
Extensions Total Delay 
(ApprO\·ed) (Actual) 

ago 

1194 I 186 

766 748 

541 541 

217 2 17 

951 951 

1836 11106 

lo 1112 

84 84 

0 157 

PENDING PENDING 
(171 days as 
of last CO 
log update) 

PENDING PENDING 

!PENDING !PENDING !PENDING !PENDING 

ITERM ITERM ITERM ITERM 

ITERM ITERM ITERM ITERM 

3481 I I 135 363 
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Amt Paid for 
Time Bridge 

Total Cost Extensions Project CompletedJ . . , - ..• 
I $ 4 ,746,opo .oo I $ 5,700,456.43 I $ 742 ,832.92 IN IY 

$ 14,9DD,4p5.oo I$ 15 ,079, 154.42 I$ I,3DI ,9I5.47 IN IY 

$ 5 ,419,9~2.50 I$ 6,543 ,085.54 I$ - IN IY 

$ 15 ,365 ,0r OO I$ 16,569,205.89 I $ 1,760,254.00 IN IY 

$ 4,no.o~o .oo I $ 4,923,243.62 I $ 371,4 16.19 IN IY 

I $ 3,850,0~0.00 I$ 5,997,807.03 I$ 1,870,155.09 IN IY 

I $ 699,9$3. 10 I $ 835 ,158.38 I$ IN IY 

$ 7,341,518.25 1 $ 7,611 ,716.60 I $ - IN IY 

$ 630,8~5.00 I PENDING I $ - IN IY 

$ 2,556,0 0.00 PENDING PENDING N I N 

$1 ,538,819. 0 PENDING PENDING N N 

1$2,462,000 I I PENDING I PENDING IN IN 

I? I I TERM ITERM IN IN 

I $ 9,227,4~ .00 !TERM ITERM IN IN 



EXHIBIT A Time Extensions and Delays in DPW Projects 2010-2015 
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