

# OFFICE OF THE PUBLIC AUDITOR

# Appendix A: Notice of Appeal Form PROCUREMENT APPEAL

	RICEIVID	
UPPICE	OF THE PUBLIC AUDITOR	2
1160	CERENTENT LONG (LS )	

TIME 4:20 PM BY: T- Emolofos FILE NO. OPA-DA - 09-023

### PART I- To be completed by OPA

In the Appeal of	) NOTICE OF APPEAL )			
(Name of Company),	Docket No. OPA-PA-09-003			
PART II- Appellant	nformation			
Name: Mailing Address:	GUAM PACIFIC ENTERPRISE, INC. P.O. Box 23128 GMF Guam 96921			
Business Address:	202 Corner Pangelinand Blas Lande Harmon Industrial Park Road Tamuning Guam 96913			
Daytime Contact No:	(671)649-6997/8			
PART III- Appeal In  A) Purchasing Agency	GUAM POWER AUTHORITY			
C) Decision being app Chief Procurement	er of Procurement, Solicitation, or Contract: SEE ATTACHED  see attached aled was made on See Attached (date) by: nt Officer Director of Public Works X Head of Purchasing Agency the Agency checked here with a copy of this Appeal within 24 hours of			
<ul> <li>X Decision on Pro</li> <li>Decision on Debits</li> <li>X Decision on Cor</li> <li>(Excluding clair</li> <li>Determination or</li> <li>(Agency decision</li> </ul>	n:  attach a copy of the Decision to this form)  est of Method, Solicitation or Award  arment or Suspension  ract or Breach of Contract Controversy  ns of money owed to or by the government)  Award not Stayed Pending Protest or Appeal  n that award pending protest or appeal was necessary to protect the  ests of the government of Guam)			

E) Names of Competing Bidders, Offerors, or Contractors known to Appellant:
N/A
PART IV- Form and Filing
In addition to this form, the Rules of Procedure for Procurement Appeals require the submission together with this form of additional information, including BUT NOT LIMITED TO:
<ol> <li>A concise, logically arranged, and direct statement of the grounds for appeal;</li> <li>A statement specifying the ruling requested;</li> </ol>
3. Supporting exhibits, evidence, or documents to substantiate any claims and the grounds for appeal unless not available within the filing time in which case the expected availability date shall be indicated.
Note: Please refer to 2 GAR § 12104 for the full text of filing requirements.
PART V- Declaration Re Court Action
Pursuant to 5 GCA Chapter 5, unless the court requests, expects, or otherwise expresses interest in a decision by the Public Auditor, the Office of the Public Auditor will not take action on any appeal where action concerning the protest or appeal has commenced in any court.
The undersigned party does hereby confirm that to the best of his or her knowledge, no case or action concerning the subject of this Appeal has been commenced in court. All parties are required to and the undersigned party agrees to notify the Office of the Public Auditor within 24 hours if court action commences regarding this Appeal or the underlying procurement action.
Submitted thisday ofJuly_, 209.
By: APPELLANT
or
By:
Appellant's Duly Authorized Representative (Address)
(Phone No.)

APPENDIX A

# GUAM PACIFIC ENTERPRISE, INC.

P.O. Box 23128 GMF Guam 96921 Tel#(671)649-6994/7/8/Fax#(671)649-6988

July 23, 2009

The Public Auditor/Doris Flores Brooks Hagatna, Guam 96910

Subject: Appeal/GPA Liquidation Damages

Dear Ms. Brooks;

I am appealing the Liquidation damages that GPA imposed which is not in accordance with the 5GCA Chapter 5. In April 13, 2009, I requested a delivery extension. The following day April 14, 2009, I received a notice of default to cure and secure a delivery extension which did not satisfy my request. Therefore, I fax my delivery extension request again. Then in April 22, 2009, I received a letter from Ms. Jaime Pangelinan Supply Management Administrator denying my request due to urgency of item awarded. GPA's reason is unreasonable, disturbing inconsistent with the law and has no merit. My point here was not they specified urgency? But they waited for my delivery regardless of the date. If urgency is their justification they should have terminated the P.O. and award to another vendor that can supply the materials faster and inexpensive than our company. It is obvious that the delayed delivery did not cause damaged to the Territory of Guam, granting extension is warranted. The unreasonable application of LD has been the agency's habitual practice. They also do not pay interest on due accounts and late in releasing bid bonds in form of cashiers' check, because they deposited the bid bond instead of holding it in trust as specified in the law.

Thank you, I appreciate your time and kind consideration on this matter.

Sincerely,

SEDFREY M. LINSANGAN

han the

President

### Part 3 Appeal Information:

B) Identification Number Of Procurement Solicitation, Or Contract:

# **GUAM POWER AUTHORITY** P.O. Number

- 1.) **P.O.#13394 OP**
- 2.) **P.O.#12355 OP**
- 3.) **P.O.#12132 OP**
- 4.) **P.O#12306 OP**
- 5.) **P.O#12132 OP**
- 6.) **P.O#12414 OP**
- 7.) **P.O.#12140 OP**
- 8.) **P.O.#9177 OP**
- 9.) **P.O.#99177 OP**
- 10.) **P.O.#5215 OP**
- 11.) **P.O.#5213 OP**

C,) Decision being appealed was made on \_\_\_\_\_\_(date) by:
\_\_\_\_ Chief Procurement Officer\_\_\_\_\_ director of Public Works \_\_\_\_ Head of Purchasing Agency

GPE Invoice Number	Invoice Amount	GPA Payment Date Received	Payment Check No.	Amount Paid	Liquidated Damages
35194	5,987.64	7/08/09	Chk#43980	5,314.03	673.61
25403 25648	1,029.50 12,068.10	6/03/08	Chk#039338	13,038.41	59.19
28154	985.68	8/25/08	Chk#040367	616.05	369.63
26342 26493	121.90 191.30	6/24/08	Chk#039663	302.84	10.36
24146	3,875.20	3/25/08	Chk#038726	3,623.31	251.89
10379	2,988.70	7/18/05	Chk#028305	2,450.73	537.97
10335	3,186.30	6/17/05	Chk#027936	2,811.91	374.39
7473 7474	12,374.04 12,926.40	4/05/02	Chk#015434	22,011.38	3,289.06

# GPE, INC. Guam Pacific Enterprise, Inc.

FACSIMILE TRA	ANSMITTAL SHEET
Procurement Manager	FROM: Sed M. Linsangan
Guam Power Authority	date. 4/1 <b>3</b> /09
FAX NUMBER Supply Administrator	TOTAL NO. OF PAGES INCLUDING COVER:
PHONE NUMBER:	SENDER'S REFERENCE NUMBER.
RE. Request for Extension for	YOUR REFERENCE NUMBER  P.O. # 13394 0 P
☐ URGENT ☐ FOR REVIEW ☐ PLEASE CO	
To Jamie Pangelina	L,

I'm requesting a delivery extension up to May 12, 2009 due to manufacturer's shipping estimate did not materialized. Time for delivery is 10 weeks ARO which should fall on April 16,2009.

Please see attached letter from our supplier S & C Electric.

Sincerely,
Guam Pacific Enterprise, Inc.

Sedfrey M. Linsangan

President





## S&C ELECTRIC COMPANY

GENERAL OFFICES

CHICAGO

Specialists in High-Voltage Switching and Protection

\$601 NORTH RIDGE SCULEVARD CHICAGO, ILLINOIS 50528-3857, USA TELEPHONE: (885) 752-1300

FAX: (773) 381-4918

#### FAX / TRANSMITTAL FAX # 773-481-4919

TO:

Steve Arzie - HD Supply

PAX NO.:

503-653-2279

FROM:

Susan Glas

REPERENDE

Letter for Global

COPIES:

DATE:

March 18, 2009

OUR REF:

YOUR REF

9.0. OR Q-

PAGES:

2 (Including this

Cover Sheet)

Hi Steve-

I had e-mailed this to Brian, but apparently Poter Clark from Global is in a big hurry on this. Perhaps you can get this to him.

Please let me know if you have questions or need anything else on this.

Thanks.

Suo Glas S&C Electric Company Phone: 888-762-1300



\$501 North Rioge Bouleverd Chicago, Illinole \$0525-3007 Teleprone (773) \$35-1000 Fex (773) \$36-3657

March 18, 2009

Brian Cullion HD Supply 9151 SE McBrod Portland, OR 97222

Subject: HD Supply PO # 406458-00

Dear Brian-

Just a note to let you know that the (6) each of Cat # 192504, ordered by Global on your PO # 406458-00 are scheduled to ship on 4/9/09.

As always, all shipping estimates are subject to prior sales of material and/or manufacturing capacity.

Please don't hesitate to call, or write, if you have questions.

Thank you.

Very stuly yours.

S&C ELECTRIC COMPANY

Susan Glas

Senior Inside Sales Representative



### ATURIDĀT ILEKTRESEDĀT GUAH,

P.O.BOX 2977 - AGANA, GUAM U.S.A. 96932-2977

nc.

April 14, 2009

Date Faxed:

Guam Pacific Enterprise, Inc. P.O. Box 23128 GMF. Guam 96921

Attention:

Sedfrey M. Linsangan

Fox:

649-6938

Rc:

Notice of Delivery Default and to Cure

Buenas, Pursuant to Section 6-101.09, SGCA, "Liquidated Damages" be duly notified that the following purchase order contract(s) are in default on the required delivery date.

OP Number 13394

Required Delivery Date

04/13/09

Item Ordered:

6-Each/ 34.5 kV Rated Disconnect Switch

You are he shy notified that you have ten (10) days from the day you receive this notice to cure the default or secure a delivery extension. Liquidated damages (LD) will be assessed in the amount of 14 of 1% of the current balar e for each day issuance of notice. Deliveries made within the 'curing time' will not be assessed LD. However please be advised that after the ten days and delivery is not made, the purchase order may ix processed for termination and considered in default. You will be duly nonfied of this termination.

If you receive his nonce in error because contract is completed, please disregard, however, kindly fax certifying documents to the Procurement Office at (671) 648-3054/55. Your attention and occuperation is greatly approxiated. Thank you


cc:

Proc aement/PO Files

Please Acknowledge Receipt via Phone Fax to: (671) 648-3165

Note If not acknowledged after 316 confirmed attempt, it will be considered received

Date: 4/14/05





### **GUAM POWER AUTHORITY**

ATURIDÅT ILEKTRESEDÅT GUAHAN P.O. BOX 2977 HAGATNA, GUAM U.S.A. 96932-2977 April 22, 2009

Sedfrey M. Linsangan Guam Pacific Enterprises P.O. Box 23128 GMF, Guam 96921

RE:

Purchase Order No.: 13394

Notice of Delivery Default and to Cure

Buenas Mr. Linsangan,

Acknowledge Rv.


The Guarn Power Authority would like to acknowledge receipt of your company's request to extend the above subject purchase order delivery from April 13, 2009 to now read May 12, 2009. Please note at this time the Authority is scrutinizing all request for extensions based of projected planning within the Authority to ensure Customer Reliability and to support the Island Wide Power System.

Based on the urgency of item awarded, the Authority hereby denies your request. The delivery date of April 13, 2009 shall remain in full force.

Should you have any other questions, you may contact me at 648-3054/5.

JAMIE L.C. PANGELINAN Supply Management Administrator

. total a model of any.		
	Date	



### INVOICE

Invoice No.

35194

Construction Materials Specialist
P.O. Box 23128 G.M F. Guam 96921
Tel.: (671) 649-6994/6997 6998 • Fax (671) 649-6988

Sold To:

Guam Power Authority

GUAMPO P.O. Box 2977

Hagatna GU 969322977

Invoice Date

Sales Person

Terms

Purchase Order

Pg

05/29/09 10:39:3

alvon

Item #/Description

671/647-5783

Unit Price

Ext Price

5/29/09

STATION EQUIPMENT.REPAIR PARTS

\$997.94

\$5,987.64

DISCONNECT SWITCH ASSEMBLY DISCONNECT SWITCH SMD-20

34.5 KV RATED DISCONNECT SWITCH

S & C POWER FUSE TYPE SMD -20 FOR OUT DOOR

DISTRIBUTION

VERTICAL OFFSET STYLE.

S & C MODEL NO: 192504

PO: 13394 OP

DELIVER TO GPA WAREHOUSE SUPPLY TEL # 635-2073 Non Taxable SubTot

5,987.64

≠ 635-2073 Taxable SubTotal

e SubTotal 0.00 Sales Tax 0.00

Total

5,987.64

Total Due

5,987.64

Thank you for shopping at Guam Pacific Enterprise.

10% Handling Charge On All Returned Items: All goods are sold "AS IS, WHERE IS" unless otherwise stated.

RECEIVED 2 9 May 2009 14:00 +0 14:15

**GUAM POWER AUTHOR** DISBURSEMENT ACCOUN. P.O. BOX 2977

AGANA, GUAM 96910

Balan Landida. Po Box So LOAME SUREN

7553

043980

CHECK NO.

00043980

07/06/09 \$\*\*\*\*5,314.03

VOID IF NOT CASHED IN 8 MONTHS

PAY

FIVE THOUSAND THREE HUNDRED FOURTEEN AND 03/100 \*

G.P.A. DISBURSEMENT ACCOUNT

) THE RDER OF:

GUAM PACIFIC ENTERPRISES

P.O. BOX 23128

GMF, ĠIJ 94921 Cerrora M. San

SIGNATURE HAS A COLORED BACKGROUND . BORDER CONTAINS MICRO-

#O43980# #121405115# O601#O18500#

AND SANIES AD AND INVALIDOD AND OTHER PARTICULAR OF THE PROPERTY OF THE PROPER

**GUAM POWER AUTHORITY** 

DISBURSEMENT ACCOUNT P.O. BOX 2977 AGANA, GUAM 96910

43980 Check No. Check Date - 07/06/09

DETACH STATEMENT BEFORE DEPOSITING

1 of Stub

DESCRIPTION 673.61-673.61-060309 35194 94 5, 987. 64 5, 987. 64 94 052909 35194 5,314.03 1UV#3594 5,314.03